



Little  
Thompson  
Watershed  
Restoration  
Coalition

## GRANT STATUS

| GRANT  | AMOUNT     | STATUS                                  | NOTES  |
|--|------------|---|--|
| Water Supply Requirements Assessment S                             | 60K        | Awarded                                 | Need to complete contract.   |
| CWCB Urgent Needs grant  | 170K       | Awarded.                                | Will be combined with CDBG-DR Implementation Grant 1. Need to complete contract.   |
| CDBG-DR Capacity Building Grant                                    | 294K       | Awarded.                                | Need to complete contract. WC position posted. PA position posted when WC selected. Target hire dates are end of April (WC) and Early May (PA) |
| CDBG-DR Planning: Hydraulic/Sediment Transport Study               | 300K       | Awarded                                 | Need contract and then start RFP   |
| CDBG-DR Planning: Blue Mountain Flood Plain Rehabilitation         | 158.6K     | Awarded                                 | Need contract and then start RFP   |
| CDBG-DR Planning: Wildlife Habitat Study                           | 98K        | Declined                                | Will pursue through other sources  |
| DHSEM Grant to Replace Bridge at Stagecoach Trail in Blue Mountain | 3.34M      | In "B" status which means still pending | No information on when to expect confirmation  |
| CDBG-DR Implementation Grant 1                                     | 300K       | Pending                                 | Projects in PWS, Blue Mountain, Boulder County and Berthoud area.. Need contract ,then RFP.  |
| NRCS-EWP   | \$3M+      | Gathering info                          | Very early in program.   |
| CDBG-DR Implementation Grant 2                                     | 800K to 1M | Gathering info                          | Submission date in mid-November, 2015  |